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Figure 4. CCTV Inspection Results 
as of November 30, 2016 

Figure 5a. CCTV Inspection Results CURR 
November 2016 (Structural). (Chart represents 
6.75% of system). 

Figure 5b. CCTV Inspection Results CURR 
November 2016 (O&M). (Chart represents 6.75% 
of system). 

CCTV Inspection 

Figure 4 shows the progress of West Bay’s CCTV inspection of the Town’s system. For consistency, 
percentages shown are based on the number of pipe segments inspected rather than pipe length. As 
of November 30, 2016, 60.62 percent of the system had been inspected. Of the 60.62 percent, 6.75 
percent was inspected during the current contract year. The remaining 39.38 percent of pipes in the 
system will be inspected during the current contract year and fourth contract year. 

 
 As part of West Bay’s CCTV process, pipes with NASSCO PACP 
Grade 4 or 5 Operations and Maintenance (O&M) defects are 
placed on the hot spot list. Pipes on the hot spot list receive a 
more frequent cleaning schedule of 12 and 6 months. 
Cleaning these pipes more frequently is intended to help 
address these O&M defects in order to minimize 
maintenance-related blockages and SSOs. Pipes with Grade 4 
or 5 O&M defects will remain on the hot spot list until the 
O&M issue in question is resolved. West Bay continues to 
upload the hot spot list in Lucity on a monthly basis. 
 
Figures 5a and 5b show structural and O&M defects found 
during the current contract year. These charts reflect results 
for 6.75 percent of the system.  
 
During this period, 64.22 percent of inspected pipes had no 
structural defects, 29.36 percent had Grade 3 or lower 

structural defects, and 6.42 percent had Grade 5 structural defects. There were no Grade 4 defects 
reported during this month. 
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From the pipes inspected in the current contract year, 0.75 percent had NASSCO PACP O&M Grade 5 
defects. In addition, 81.96 percent of the inspected pipes had O&M Grade 3 or lower defects. This 
group excludes the 17.29 percent of pipes with no O&M defects.  
 
West Bay is continuing to CCTV pipes in Branches 2 and 5 that have not been inspected. After these 
Branches are completed, they will begin inspecting the remaining, uninspected system pipes. In 
addition, West Bay has continued to provide field follow-up notes to the Town as part of the CCTV 
process. These field notes are being used to help develop the Capital Improvement Program, which 
addresses the most critical pipes with Grade 4 and 5 structural issues.  
 
The observed CCTV Structural and O&M defects are summarized in Tables 4 through 7. During the 
first year of West Bay’s contract, video inspection was prioritized for lines with known issues (based 
on existing maintenance records and the Town’s understanding of the system) and incomplete 
inspections. This approach helped identify pipes that needed more immediate repair and 
rehabilitation. In addition, the approach helped identify pipes that require more frequent 
maintenance.  

 
Table 4. Structural CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments 

 

Pipe Structural Grade 
Previous Contract Years 1 & 2 

(54.32% of System CCTV’d) 
Current Contract Year (6.75% 

of System CCTV’d) 

Grade 5 4.34% 6.42% 

Grade 4 0.44% 0% 

Grade 3 or Less 95.22% includes 61.96% with 
no defects 

93.58% includes 64.22% with 
no defects 

Total 100% of CCTV’d Pipes 100% of CCTV’d Pipes 

 
Table 5. O&M CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments 

Pipe O&M Grade 
Previous Contract Years 1 & 2 

(54.32% of System CCTV’d) 
Current Contract Year (6.75% 

of System CCTV’d) 

Grade 5 4.27% 0.75% 

Grade 4 0.81% 0% 

Grade 3 or Less 94.92% includes 30.90% with 
no defects 

99.25% includes 17.29% with 
no defects 

Total 100% of CCTV’d Pipes 100% of CCTV’d Pipes 

 
Table 6. Structural CCTV Results TO DATE by Percent Pipe Segments 

 

Pipe Structural Grade 
Previous Contract Years (1 & 2) 

and Current Contract Year 
(60.62% of System CCTV’d)  

Grade 5 4.56% 

Grade 4 0.40% 

Grade 3 or Less 95.04% (includes 62.20% with 
no defects) 

Total 100% of CCTV’d Pipes 
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Table 7. O&M CCTV Results TO DATE by Percent Pipe Segments 

 

Pipe O&M Grade 
Previous Contract Years (1 &2) 

and Current Contract Year 
(60.62% of System CCTV’d)  

Grade 5 3.90% 

Grade 4 0.72% 

Grade 3 or Less 95.38% (includes 29.46% with 
no defects) 

Total 100% of CCTV’d Pipes 

 
Figure 6 shows West Bay’s CCTV progress since they began maintaining the Town’s sanitary sewer 
collection system in August 2014. West Bay has consistently exceeded the cumulative CCTV 
inspection goal required by previous and current contract years. 
 

Figure 6. West Bay CCTV Progress 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Pump Station Maintenance 

During this month, West Bay conducted routine maintenance including annual maintenance 
inspections at Purissima and O’Keefe pump stations. In addition, West Bay replaced the rusted 
galvanized rails with 2 ½ inch stainless steel pipe per industry standard in the O’Keefe station. There 
were no scheduled repairs for the Purissima pump station.   

 
SSO Review 

Table 8 shows SSOs to date by cause. During this month, there were no SSOs reported in the Town’s 
Sewer Collection System.  
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In the 2 years since West Bay started maintaining the Town’s collection system, the Town has 
reduced the number of sanitary sewer SSOs. There have been 12 SSOs since West Bay began sewer 
maintenance operations in August 2014. This is a significant improvement compared to the 40 SSOs 
in the 3 years prior to West Bay’s involvement. The Town’s effort to proactively implement a 
structured sewer system maintenance program has been the key to reducing SSOs.    
 

Table 8. SSOs to November 30, 2016, by Cause 
 

Cause of SSO 2016 2015 2014 2013 2012 

Root Intrusion 1 5 16 9 10 

Debris 0 1 1 2 0 

Grease 0 0 0 0 0 

Structural 0 0 1 0 1 

Pump Station 
Failure 0 0 0 0 1 

Other 0 1 0 1 2 

Total SSOs/yr 1 7 18 12 14 

 
Attachment I include maps providing additional information on cleaning and CCTV inspection 
results, and SSOs. 

 
b. Summary of Meetings Held during Reporting Month 

During November 2017, VWHA and Town Staff held one conference call to discuss various sewer-
related items.  

c. Computerized Maintenance Management System (CMMS) Updates 

 During the reporting month, routine input of cleaning and CCTV inspection results were added to 
the CMMS.  

d. Geographic Information System (GIS) and Progress on Manhole Data Collection 

The most recent GIS update that was in place during the reporting period was dated February 2, 
2016. VWHA and West Bay discussed the need to have a more current database on an ongoing 
basis, and it should be noted that as of December 2016, the GIS database and Lucity database are 
consistent and up to date. Beginning in 2017, VWHA will request a new GIS layer from West Bay on a 
quarterly basis. 

VWHA is in the process of adding recently-acquired manhole rim and invert elevations into the most 
current GIS layer, for use by WBSD, the Town, and the Town’s Hydraulic Modeling Consultant. 

e. Maintenance Planning 

West Bay has continued to implement the agreed maintenance plan from previous discussions with 
the Town and VWHA. West Bay continues to clean and CCTV remaining pipes in Branch 2 and 5 of 
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the system. After these branches are complete, West Bay will finish cleaning uncleaned pipes within 
the remaining system by the end of the contract year. 

f. Other 

Table 9 provides updates on the progress of the Town’s sewer system management activities that 
are completed in addition to operations, maintenance, and SSO response. 



Town of Los Altos Hills 
Sewer Collection System Maintenance Progress Report 
November 2016 

 Page 11                                               H:\022LAH\W\MReports_November2016 

Table 9. Staff Support Activities Summary of Progress 

Staff Support 
Activities 

Progress and Comments Future Milestones Date Scheduled Date Completed 

Sewer System 
Management 
Plan 

 SSMP update was completed and adopted by 
Council. No formal actions will be required for the 
next five years, other than the SSMP audit to be 
completed every two years.  

 Biennial audit  May 2018  

2016 and 2017 
Sewer CIPs 

 The Town’s risk model has been completed for the 
2016 CIP, and was updated during this reporting 
period for use in developing the 2017 CIP.  

 The City Council awarded the construction contract 
for the 2016 CIP on May 19, 2016. 

 Town staff anticipate bidding the 2017 CIP projects 
in the first quarter of 2017. 

 Project Construction 
for 2016 CIP 

 Project Definition for 
2017 CIP. 

 In Progress  In Progress 

 

Cleaning and 
CCTV programs 

 West Bay continues to perform cleaning and CCTV of 
the remainder pipes of the system.  

 Complete Year 3 
Contract 

 July 31, 2017  In Progress 

2015-16 Hot Spot 
program 

 West Bay uploaded all High Frequency (hot spot) 
schedules in Lucity in December 2016. This list is 
updated on a regular basis. 

 Upload all High 
Frequency Schedules 
in Lucity 

 Ongoing  In Progress 

Sanitary Sewer 
Master Plan 

 West Bay collected MH data during the prior 
contract year, and will continue this work over the 
next several months. Master Plan development will 
occur concurrently with data collection. 

 V&A has completed collection of rainfall and flow 
data. VWHA and Town staff are finalizing estimates 
for average flow allocations to be assigned to EDUs 
flowing to the cities of Los Altos and Palo Alto. 

 

 Master Plan RFP 
 
 
 

 Average Flow 
Calculation Results 

 September 
2016 
 
 

 FM results 
will be 
integrated 
into the 
Master Plan 
Report.  

 Completed 
 
 
 

 Draft flow 
calculations 
will be 
completed in 
January 2017. 

Root Control 
Program 

 Staff are reviewing root-related maintenance data to 
determine whether a root control contract should be 
implemented in Summer 2017. 

 Possible contract in 
summer 2017 

 TBD as 
needed. 

 In Progress 
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